Oyster EIS Working Schedule’

EIS Milestones Accomplished Updated Schedule
Component
5 Publish Notice of Intent for preparing EIS in Federal Register. January 5, 2004
()
c o
5 2 % Conduct public scoping meetings. January 5 to February 27, 2004
oo Define purpose and need statement, and range of alternatives
n Mar-04
to be evaluated.
x o $__Develop research, modeling and assessment frameworks. October 2003 - ongoing
g9 s 2 Define roles and responsibilities of Oyster EIS Planning,
S % BB ; ) March-04
=285 ¢c Technical and Advisory Groups.
alls > 2] Cost-sharing and project management plan signed by lead
L % agencies. September 7, 2005
_ Establish Independent. stter Advisory Panel to review November 23, 2004
& sufficiency of EIS.
o _ .
% Office of Bgdget apd Management Issues -B-ulletln on Federal December 16, 2004
= Peer Review Guidelines for Federal Decision Documents.
i
Q Determlna_\tlon thaF OMB Bulletin applies to scientific November 2005
05_ information used to support EIS.
o
ubmit Draft eer Review Plan for compliance review. anuar
g Submit Draft OMB Peer Review Plan f pli i J y 2006
Q
e Obtain compliance approval for Draft OMB Peer Review Plan. February 28, 2006
EIS .
Future Milestones Updated Schedule
Component
= : .
o Obtain results to support models and assessments. Ongoing
@
Q
4 Obtain and incorporate peer review comments on the research .
X Ongoing
reports.
82%
% 23 Obtain C. virginica output data from larvae transport model. June 5, 2006
a8 =
|_
O .
£ 0w
g5 S Obtain final d tati f the d hi deli
£z ain final documentation of the demographic modeling August 25, 2006
°©2 > projections for C. virginica.
5§95
a=

1 - It should be noted that this updated schedule is still considered to be aggressive and should be viewed as a
very optimistic schedule.
2 - EIS component subject to OMB Peer Review Plan. Page 1 of 3
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EIS Future Milestones Updated Schedule
Component
(&) © o
£0 o
o § 2 Obtain final documentation of the demographic modeling
o g % projections for C. ariakensis . November 17, 2006
= o =
8= ©

Obtain final documentation of ecological risk assessment after

peer review is completed. January 12, 2007

Ecological
Risk

Obtain final documentation of the economic and cultural
assessments to include integration with results from the March 23, 2007
demographic model and ecological risk assessment.

Assessments® JAssessment?

Economic and
Cultural

Obtain and incorporate comments from the Independent Oyster

Advisory Panel and Project Delivery Team on the pre-draft EIS. May 3, 2007

EIS Writing
and Review?

Determine whether or not to release Draft EIS for public review. May 31, 2007
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